Department of the Interior Collection Form for OMB Quarterly Y2K Reports -- as of December 1, 1998

Phase Completion Report Other Y2K Costs Costsby FY
Bureau/Office |Assess |Ren- Vali- Imple- |*Em- *Infra- 1996 1997 1998 1999 2000 Total
ovate |[date ment bedded structure

(OX) 11 5 5 5 $0 $366,000 | $1,787,000 $350,000 $0 | $2,503,000
USGS 15 9 9 9 $0 $361,000 | $1,600,000 $380,000 $365,000 | $2,706,000
NPS 0 0 0 0] $380,000] $380,000 $0 $50,000 $750,000 | $1,510,000 $0 | $2,310,000
OSM 17 6 4 4 $0 $144,000 $193,000 $413,000 $100,000 $850,000
FWS 1 0 0 0 $5,000 $95,000 $141,000 $5,000 $0 $246,000
BLM 15 15 13 5 $438,000 $0 $270,000 $270,000 $100,000 $50,000 $690,000
MMS 5 2 2 2 $160,000 | $1,340,000 $510,000 $50,000 $0 | $2,060,000
BIA 12 1 1 1 $45,000 $175,000 | $4,975,000 $175,000 $175,000 | $5,545,000
BOR 16 2 2 2 $0 $27,692 $409,831 $1,387 $0 $438,910
Totals 92 40 36 28 $380,000] $818,000 $210,000 | $2,828,692 | $10,635,831 | $2,984,387 $690,000 | $17,348,910
% 100% 43% 39% 30% 2% 5% 1.2% 16.3% 61.3% 17.2% 4.0% 100%

* Embedded and Infrastructure costs are included in the bureau and total Costs by FY'.




Critical System’s Status

Bureau/Office | Total M-C Compliant Compliantby | ToBe ToBe To Be Retired
Systems Repair Repaired Replaced

(OX) 11 4 4 3 0
USGS 15 9 4 2 0
NPS 0 0 0 0 0 0
OSM 16 6 9 1 0
FWS 1 0 0 1 0
BLM 15 5 6 4 0
MMS 5 2 3 0 0
BIA 11 1 10 0 0
BOR 16 2 2 14 0 0
Totals 90 29 2 50 11 0
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